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START.II MONTHLY PROGRESS REPORT
Tetra Tech EM Inc.
Contract #68-W-00-129

Return To: Lorraine Kosik-SE/5]J

EPA OSC: Kevin Tumer

Site Name: S05-0104-010/ Dead Creek

Reporting Period: January 28, 2002 - February 24, 2002

Please review the attached monthly progress report to determine if the costs appear to be
reasonable and allocable to your site. Check the appropriate box and provide me your comments
in the remarks section. You may also use this opportunity to identify any performance probiems
or areas of concern in the contractor performance section below. Your review will aid me in
processing the invoice payment. I would appreciate your cooperation in this endeavor and as
always if you have any questions please contact me at 353-6431. Thank you.

Please return this form by COB, Mar 18, 2002, (if you are in the field do not worry as costs may
be disallowed at any time, just please take a moment at some time to review and comment, if

necessary). PLEASE KEEP THE MONTHLY PROGRESS REPORT FOR YOUR FILE.

/ Sufficient progress has been made by the contractor to support payment for work
performed during the period.

Contractor must provide additional justification for the costs described below.
Costs listed below should be withheld since they cannot be verified.

Remarks:

Contractor Performance: Please give specific examples under the remarks section if performance
is above or below the satisfactory level.*

Technical Competence o v o
Schedule A
Cost Control Y
Management s
Remarks:

* 5 = Outstanding, 4 = Exceeds Expectations, 3 = Satisfactory, 2 = Deficient, 1 = Unacceptable



TECHNICAL STATUS REPORT

Work Assignment Number: RA-02 Date: March 4, 2002

TDD No.: S05-0104-010 Reporting Period: January 28 through
TDD Name: Dead Creek February 24, 2002

EPA TDD Manager: Kevin Turner TDD Completion Date: July 31, 2002
Tetra Tech TDD Manager:-Rusafliililh Percent Work Completed (Hours): 67.24%

TDD Type: Removal PRP

Distribution: Lorraine Kosik, US EPA START Project Officer

Lisa Smith, US EPA START Contracting Officer
Tetra Tech EM Inc. START Program Manager

Progress Made This Reporting Period

At EPA’s request, Tetra Tech provided effort in overseeing PRP removal activities. Sediment
removal is complete in Area CS-F. Confirmatory sampling is complete in Area CS-F. Equipment
is being decontaminated. Preparations are being made to construct a temporary cell liner.

Problems Encountered and Resolved

None. (A TDD amendment was approved but not indicated on the financial summary)

Deliverables Submitted

Deliverable Date Submitted
Technical Status Report 02/04/02

Activities Planned Next Reporting Period

Tetra Tech will continue to monitor post-removal activities and construction of a temporary cell
liner.

Costs Incurred But Not Invoiced

Mileage (POV) and fuel charges were incurred but not invoiced.

Monthly Charges and Budget

Tetra Tech has expended 50.5 level-of-effort (LOE) hours and $4,039.70. The cumulative
expenditure through the reporting period is 1,012 LOE hours and $69,170.68. The approved
expenditure limit for the work assignment is 1,300 LOE hours and $87,000.



T # S05-0104-010
TDD Name DEAD CREEK

HOURS:
LOE Hours

Clerical Hours
Total Labor Hours

Direct Labor
Total Direct Labor, Fringe & Overhead

Other Direct Cost:

Other Direct Costs
Travel

Team Subcontractors:

G& A
Provisional Fee

Total Charges

Average Charge per LOE Hour
0.00

.

Tetra Tech EM Inec.
TDD Financial Summary
START Region 5 Contract

Progress Table 3

Reporting Month - February

o,
Current Project
Month To Date
50.50 1,011.50
0.00 0.50
50.50 1,012.00
1,745.50 30,630.12
3.189.03 55,994.43
143.50 611.14
0.00 563.95
246.61 4,237.90
460.56 7,763.26
4,039.70 69,170.68

Report N CP TOOLS:6 ¢ { ustom Reports START € Financial Summary by Task ime

% of Budgeted
LLOE Hours
Expended
Budget
1,300.00 77.81%
87,000.00 79.51%
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Tetra Tech EM Inc.
Progress Table 2
Period Ending 02/24/02
Project Non-Labor Detail

Date: 02/25/2002

Name

[nvoice

Transaction Description

Amount

Project Description:

DEAD CREEK

TDD# No:  805-0104-010

Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer'Usage

0.04
0.06
007
008 .
009
010
0.11
0.12
013
0.21
0.23
024
025
027
031
032
033
0.34
038
039
043
a6
048
0352
053
057
0.58
039
0 60
061
062
064
065
066
o
073
076
0479
084
087
090
094
105
108
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Tetra Tech EM Inc.

Date: 02/25/2002

Progress Table 2
Period Ending 02/24/02
Project Non-Labor Detail
Name Invoice Transaction Description Amount
Project Description:.  DEAD CREEK
TDD# No:  S05-0104-010
Computer Usage 1kt
Computer Usage 15
Computer Usage 1.25
Computer Usage 1.29
Computer Usage 1.31
Computer Usage 1.32
Computer Usage 1.36
Computer Usage 1.38
Computer Usage 140
Computer Usage 142
Computer Usage 1.51
Computer Usage 1.52
Computer Usage 1.57
Computer Usage 1.59
Computer Usage 1.62
Computer Usage 167
Computer Usage 1.76
Computer Usage 1.80
Computer Usage 1.86
Computer Usage 1.88
Computer Usage 1.91
Computer Usage 2,06
Computer Usage 2.09
Computer Usage 222
Computer Usage 232
Computer Usage 237
Computer Usage 238
Computer Usage 242
Computer Usage 246
Computer Usage 2.49
Computer Usage 277
Computer Usage 3.0
Computer Usage 319
Computer Usage 355
Computer Usage 379
Computer Usage 399
Computer Usage 427
Computer Usage 449
Computer Usage 8.16
Computer Usage 837
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Tetra Tech EM Inc. - Date: 02/25/2002
Progress Table 2
Period Ending 02/24/02
Project Non-Labor Detail

Name Invoice Transaction Description Amount
Project Description: DEAD CREEK
TDD# No:  $05-0104-010

Computer Usage 10.24

Total Computer 143.50

Towl DEAD CREEK $05-0104-010 143.50
L 3
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Tetra Tech EM Inc.
START Region V Contract 68-W-00129
Progress Table |

Total Labor for the Period  November 29, 2000 through February 24, 2002

Date: 02/25/2002

TDD# $05-0104-010
DEAD CREEK SEDIMENT REMOV

Current Cumulative
Name Title Hours Hours
Tetra Tech Labor
1.00 1.00
0.00 246.00
44.50 230.50
0.00 458.00
2.00 19.50
0.00 0.50
0.00 0.50
0.00 0.50
0.00 40.50
200 1250
1.00 2.50
Subtotal S05-0104-010 50.50 1,012.00
Total for TDD# S05-0104-010 50.50 1,012.00
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